

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রকল্প পরিচালকের কার্যালয়
ন্যাশনাল সিন্ডিকেট উইন্ডো প্রকল্প
১৬০/এ, কাকরাইল, আইডিইবি ভবন (১১ তলা) ঢাকা।

নথি নং-১(৩০)/NSW প্রকল্প/PP/২০১৮-১৯/ ৭৬৬

তারিখ: ২২/০৬/২০২২ খ্রিঃ


বিষয়: “বাংলাদেশ আঞ্চলিক যোগাযোগ প্রকল্প-১: ন্যাশনাল সিন্ডিকেট উইন্ডো এবং কাস্টমস আধুনিকায়ন ও জোরদারকরণ”
শীর্ষক প্রকল্পের ২০২২-২৩ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ।

সূত্র: স্মারক নং-০৮.০০.০০০০.০৩৯.১৪.০০১.২২.১০১, তারিখঃ ২০.০৭.২০২২ খ্রিঃ

জাতীয় রাজস্ব বোর্ড এর আওতাধীন “বাংলাদেশ আঞ্চলিক যোগাযোগ প্রকল্প-১: ন্যাশনাল সিন্ডিকেট উইন্ডো এবং কাস্টমস আধুনিকায়ন ও জোরদারকরণ” শীর্ষক প্রকল্পের ২০২২-২৩ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা অভ্যন্তরীণ সম্পদ বিভাগে প্রেরণ করার জন্য অনুরোধ জানানো হলো।

সংযুক্তি :

১. ২০২২-২০২৩ অর্থবৎসরের ক্রয় পরিকল্পনা।


22/06/2022

[জাকিয়া সুলতানা]

সদস্য

জাতীয় রাজস্ব বোর্ড ও প্রকল্প পরিচালক

ফোনঃ ৮৩৯২০৬০ (পিএ)

Email: pdnsw.nbr@gmail.com

প্রাপক:

সদস্য (বোর্ড প্রশাসন)

জাতীয় রাজস্ব বোর্ড

সেগুনবাগিচা, ঢাকা।

সদয় অবগতি ও কার্যার্থে প্রেরণ করা হলো:

১. যুগ্মসচিব (পরিকল্পনা), অভ্যন্তরীণ সম্পদ বিভাগ, বাংলাদেশ সচিবালয়, ঢাকা।

২. অফিস কপি।

Received copy



26/6/22



**Bangladesh Regional Connectivity Project 1 (BRCP 1): Implementation of National Single Window
(NSW) and Strengthening Customs Modernization
National Board of Revenue**

Procurement Plan FY 2022-23

SI No.	Types of Procurement	Nos. of Package	Total Amount in Lakh (Tk.)	Remarks
1	Goods	2	29945.44	
	Total	2	29945.44	


(Zakia Sultana)
Project Director
NSW Project

Annual Procurement Plan for the Year of 2022-23*

Ministry/Division
Agency
Procurement Entity Name
Project/Program Name
& Code

: Internal Resources Division
: National Board of Revenue (NBR)
: Project Director, PIU
: Bangladesh Regional Connectivity Project 1 (BRCP 1): Implementation of National Single Window (NSW) and Strengthening Customs Modernization (223014700)

Package No	Description of Procurement package: as per DPP (Goods).	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Review Type	Source of Funds	Estd. Cost in Lakh (TK.)	Time Code for process	Advertise Prequal (If applicable)	Initiate/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6		7	8	9	10	11	12	13	14	15	16	17	18
GOODS PROCUREMENT :																		
NBR-RFP 1A**	Design, supply, installation, configuration, setup, testing, related services and training for BSW software solution and Automated Risk Management System (ARMS)	LS	LS	OTM (RFP- Open International-2 Stage 2 Envelope)	CCGP	Prior	WB (IDA)	29940.84	Planned Dates	7-Sep-20	27-Apr-22	30-Oct-22	2-Jan-23	26-Feb-23	19-Mar-23	16-Apr-23		19-Apr-25
									Planned Days	7-Sep-20	27-Apr-22	186	64	55	21	28	354	734
									Actual Dates									
NBR-NC1C	NSW Office Cleaning Services	LS	LS	RFQ	PD	N/A	GOB (Dev)	4.60	Planned Dates		15-Mar-23	29-Mar-23	19-Apr-23	3-May-23	10-May-23	7-Jun-23		31-Dec-23
									Planned Days		0	14	21	14	7	28	84	207
									Actual Dates									
Total Nos. of Packages		2		Total		29945.44												

* The World Bank's is conducting Mid Term Review to extend the project duration and restructuring of fund allocation, afterward the procurement plan will be updated.

** Two-stage Request for Proposal method using Initial Selection of the World Bank Procurement Regulation 2016. First Stage Technical Proposals received and evaluation is ongoing. Later on Second Stage Technical and Financial Proposals will be invited for evaluation.


 (Zakia Sultana)
 Project Director
 NSW Project