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 ANNUAL PROCUREMENT PLAN (Goods)
Year/2015-16
	Ministry/Division
	Ministry of Finance/ National Board of Revenue (NBR)

	Agency
	National Board of Revenue (NBR)

	Procuring Entity Name & Code
	Project Director/Member (VAT Policy)
	NA

	Project Name & Code
	VAT and Supplementary Duty Act, 2012 (VAT online) Implementation Project
	NA


	Budget:
	Development






	Pkg.
No
	Description of Proc. Package 
(GOODS)
	Unit
	Qty
	Proc. Method & (Type)
	Contract Appv. Authority*
	Source of Funds
	Estd.Cost in Lac Taka**
	Time Code for Process
	Not Used in GOODS
	Invite/ Advertise Tender
	Tender Opening
	Tender Evaluation
	Approval of Award
	Notification of Award
	Signing of Contract
	Total Time to Contract Signature
	Time for Completion of Contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18

	GD-1
(*6821)
	 Lot-1: Project Office equipment ( computer and IT equipment) for PIU staff
	Nos
	To be decided during procurement
	OTM
(NCT)
	PD/HOPE
	GOB/WB
	10.00
***
	Planned Dates
	x
	01-Aug-15
	22-Aug-15
	5-Sep-15
	15-Sep-15
	21-Sep-15
	18-sep-15
	-
	18-Nov-15

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	22
	15
	11
	7
	28
	83
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	
	

	
	Lot-2: Project Office furniture 
	Nos
	To be decided during procurement
	OTM
(NCT)
	PD/HOPE
	GOB/WB
	18.50
***
	Planned Dates
	x
	01-Aug-15
	22-Aug-15
	5-Sep-15
	15-Sep-15
	21-Sep-15
	18-sep-15
	-
	18-Nov-15

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	22
	15
	11
	7
	28
	83
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	
	

	GD-2
	Generator for Commissionerate, Divisions
	-
	-
	-
	-
	-
	-
	Continuation from 2014-15
	

	GD-3
	IT Infrastructure
(hardware and Software)
	-
	-
	-
	-
	-
	-
	Merged with GD-9
	31-dec-18

	GD-4
	Transport Vehicle for PO-Sedan car, Microbus
	-
	-
	-
	-
	-
	-
	Completed in 2013-14







	GD-5
(6821)
(shifted from 14-15 APP)




	Furniture for Commissionerate including Division and Circle and others

Lot 1: Dhaka East and Dhaka South
	Nos
	To be decided during procurement
	OTM
(NCT)
	PD/HOPE
	GOB/WB
	360.00
	Planned Dates
	x
	01-Aug-15
	22-Aug-15
	5-Sep-15
	15-Sep-15
	21-Sep-15
	18-sep-15
	-
	18-Nov-15

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	22
	15
	11
	7
	28
	83
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	
	

	
	

Lot 2- Dhaka North and Dhaka West
	Nos
	To be decided during procurement
	OTM
(NCT)
	PD/HOPE
	GOB/WB
	360.00
	Planned Dates
	x  
	01-Aug-15
	22-Aug-15
	5-Sep-15
	15-Sep-15
	21-Sep-15
	18-sep-15
	-
	18-Nov-15

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	22
	15
	11
	7
	28
	83
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	
	

	
	Lot-3- Comilla, cittagong and Sylhet
	Nos
	To be decided during procurement
	OTM
(NCT)
	PD/HOPE
	GOB/WB
	400.00
	Planned Dates
	x  
	01-Aug-15
	22-Aug-15
	5-Sep-15
	15-Sep-15
	21-Sep-15
	18-sep-15
	-
	18-Nov-15

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	22
	15
	11
	7
	28
	83
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	
	

	
	Lot-4-Rashahi and Rangpur
	Nos
	To be decided during procurement
	OTM
(NCT)
	PD/HOPE
	GOB/WB
	360.00
	Planned Dates
	x  
	01-Aug-15
	22-Aug-15
	5-Sep-15
	15-Sep-15
	21-Sep-15
	18-sep-15
	-
	18-Nov-15

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	22
	15
	11
	7
	28
	83
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	
	



	
	Lot-5- NBR, HQ, Khulna, Jessore and VAT Intelligence
	Nos
	To be decided during procurement
	OTM
(NCT)
	PD/HOPE
	GOB/WB
	400.00
	Planned Dates
	x  
	01-Aug-15
	22-Aug-15
	5-Sep-15
	15-Sep-15
	21-Sep-15
	18-sep-15
	-
	18-Nov-15

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	22
	15
	11
	7
	28
	83
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	



	
	
	
	
	
	
	



	GD-6
	Air conditioners for Commissionerate, Divisions, Circles
	-
	-
	-
	-
	-
	-
	Continuation from 2014-15
	

	GD-7
	Office Appliance and spares
Y-3 (2015-16)
	Nos
	To be decided during procurement
	OTM
	PD/HOPE
	GOB/WB
	20
	Planned Dates
	x
	10-Aug-15
	31-Aug-15
	14-Sep-15
	23-Sep-15
	29-Sep-15
	26-Oct-15
	-
	26-Dec-15

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	22
	15
	10
	7
	28
	82
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	
	

	GD-8
	Office Stationeries
Yr-3
Lot-1
	Nos
	To be decided during procurement
	OTM
	PD/HOPE
	GOB/WB
	05
	Planned Dates
	x
	10-Aug-15
	31-Aug-15
	14-Sep-15
	23-Sep-15
	29-Sep-15
	26-Oct-15
	-
	26-Dec-15

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	22
	15
	10
	7
	28
	82
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	




	
	
	
	
	


	
	Office Stationeries
Yr-3

Lot-2
	Nos
	To be decided during procurement
	RFQM
(NCT)
	PD/HOPE
	GOB/WB
	5.00
	Planned Dates
	x  
	10-Aug-15
	31-Aug-15
	14-Sep-15
	23-Sep-15
	29-Sep-15
	26-Oct-15
	-
	26-Dec-15

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	22
	15
	10
	7
	28
	82
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	
	

	GD-9
(6815)
	Tax Integrated System
	LS
	1 Item
	TSTM
(ICT)

	CCGP
	GOB/WB
	2,3671.89

	
	

Continuation from 2014-15

	
31-dec-18



	GD-10
	Printing and publications of awareness building campaign materials like Flyers, Booklets, Banners, Signs Festoons etc
Yr-3-2015-16
	Nos
	To be decided during procurement
	OTM
(ICT)

	CCGP
	GOB/WB
	100
	Planned Dates
	x  
	5-Oct-15
	26-Oct-15
	9-Nov-15
	18-Nov-15
	24-oct-15
	20-nov-15
	-
	20-jan-16

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	22
	15
	10
	7
	28
	82
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	
	




	GD-11
(6817)
	Assets management software installation
	Nos
	1 
	OTM
(NCT)
	PD/HOPE
	GOB/WB
	100.00
	Continuation

	GD-12
	Printing of training contents and other related documents materials
	Nos
	To be decided during procurement
	OTM
(NCT)
	PD/HOPE
	GOB/WB
	100.00
	Planned Dates
	x  
	5-Oct-15
	26-Oct-15
	9-Nov-15
	18-Nov-15
	24-oct-15
	20-nov-15
	-
	20-jan-16

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	22
	15
	10
	7
	28
	82
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	
	




	GD-13
	Printing and publications of awareness building campaign materials like Flyers, Booklets, Banners, Signs Festoons etc

Lot-1
	Nos
	To be decided during procurement
	RFQM
	PD/HOPE
	GOB/WB
	05
	Planned Dates
	x  
	5-Oct-15
	26-Oct-15
	9-Nov-15
	18-Nov-15
	24-oct-15
	20-nov-15
	-
	20-jan-16

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	22
	15
	10
	7
	28
	82
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	
	

	
	Printing and publications of awareness building campaign materials like Flyers, Booklets, Banners, Signs Festoons etc

Lot-2
	LS
	1 item
	OTM
	PD/HOPE
	GOB/WB
	10
	Planned Dates
	x  
	5-Oct-15
	26-Oct-15
	9-Nov-15
	18-Nov-15
	24-oct-15
	20-nov-15
	-
	20-jan-16

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	22
	15
	10
	7
	28
	82
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	





	









	GD-14
	

	
	Reproduction of Act, Rules and other legal documents

	LS
	1 Item
	OTM
(NCT)
	PD/HOPE
	GOB/WB
	15.00
	Planned Dates
	x  
	5-Oct-15
	26-Oct-15
	9-Nov-15
	18-Nov-15
	24-oct-15
	20-nov-15
	-
	20-jan-16

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	22
	15
	10
	7
	28
	82
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	
	

	GD-15
	WIFi Internet Routers for PIU
	
	
	
	
	
	
	Completed in 2013-14

	GD-16
	Facsimile, Scanner etc
	
	
	
	
	
	
	
	x
	Continuation from 2014-15
	30-jun-16

	GD-17
	Logistics viz. Digital banners, Bag, Folder, Ball point pen, Note book, Toiletries, Catering  etc  for random internal workshops training, and seminars for NBR Officials

Y-3Lot-1
	Nos
	To be decided during procurement
	RFQM
(NCT)
	PD/HOPE
	GOB/WB
	5.00
	Planned Dates
	x  
	12-Oct-15
	02-Nov-15
	16-Nov-15
	25-Nov-15
	01-Dec-15
	07-Jan-16
	-
	20-Mar-16

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	22
	15
	10
	7
	28
	82
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	
	

	
	Logistics viz. Digital banners, Bag, Folder, Ball point pen, Note book, Toiletries, Catering  etc  for random internal workshops training, and seminars for NBR Officials
Lot-2
	Nos
	To be decided at the time of procurement
	OTM
(NCT)
	PD/HOPE
	GOB/WB
	11.87
	Planned Dates
	x  
	12-Oct-15
	02-Nov-15
	16-Nov-15
	25-Nov-15
	01-Dec-15
	07-Jan-16
	-
	20-Mar-16

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	22
	15
	10
	7
	28
	82
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	
	


	GD-18
	Logistics viz. Digital banners, Bag, Folder, Ball point pen, Note book, Toiletries, Catering  etc  for random workshops and seminars for public awareness and exchange of views in automation process
	Nos
	To be decided duringprocurement
	OTM
(NCT)
	PD/HOPE
	GOB/WB
	16.87
	Planned Dates
	x  
	12-Oct-15
	02-Nov-15
	16-Nov-15
	25-Nov-15
	01-Dec-15
	07-Jan-16
	-
	20-Mar-16

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	22
	15
	10
	7
	28
	82
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	
	


	GD-19
	National Workshop, Seminars, symposiums for public awareness and exchange of views in automation process

Lot-1: NBR Covering 15,000 person persons during y-2015/16
	Nos
	15
	OTM
(NCT)
	HOPE
	GOB/WB
	375.00
	Planned Dates
	x  
	5-aug-15
	26-aug-15
	11-sep-15
	21-sep-15
	28-oct-15
	25-nov-15
	-
	30-jun-16

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	21
	15
	10
	7
	28
	81
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	
	


	
	Lot-2: Commissionerates covering 80,000 persons during y-2015/16
	Nos
	40
	OTM
(NCT)
	HOPE
	GOB/WB
	400.00
	Planned Dates
	x  
	5-aug-15
	26-aug-15
	11-sep-15
	21-sep-15
	28-oct-15
	25-nov-15
	-
	30-jun-16

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	21
	15
	10
	7
	28
	81
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	
	

	
	Lot-3: Division covering 50,000 persons during
y-2015/16
	
Nos
	
95
	
OTM
(NCT)
	
HOPE
	
GOB/WB
	
341.61
	Planned Dates
	x  
	5-aug-15
	26-aug-15
	11-sep-15
	21-sep-15
	28-oct-15
	25-nov-15
	-
	30-jun-16

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	21
	15
	10
	7
	28
	81
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	
	












	GD-20 
(4842: Seminar & Workshop)
	Internal Workshops and Seminars covering 1000 NBR Staff in
Y-3 (2015-2016
	Nos
	   60

	OTM
(NCT)
	PD/HOPE
	GOB/WB
	
670.00
***
	Planned Dates
	X
	5-aug-15
	26-aug-15
	11-sep-15
	21-sep-15
	28-oct-15
	25-nov-15
	-
	30-jun-16

	
	
	
	
	
	
	
	
	Planned Days
	X
	0
	21
	15
	10
	7
	28
	81
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	








	
	
	
	
	

	GD-21 
	Training logistics, materials, honorarium, venues, catering for conducting the training programs
LOT-2 (2015-16)

	LS
	1 Item
	OTM
(NCT)
	PD/HOPE
	GOB/WB
	195.00
	Planned Dates
	x
	5-aug-15
	26-aug-15
	11-sep-15
	21-sep-15
	28-oct-15
	25-nov-15
	-
	30-jun-16
	

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	21
	15
	10
	7
	28
	81
	
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	




	
	
	
	
	
	
	

	
	Training logistics, materials, honorarium, venues, catering for conducting the training programs
LOT-2 (2015-16)

	LS
	1 Item
	RFQM
(NCT)
	PD/HOPE
	GOB/WB
	5.00
	Planned Dates
	x
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	10
	0
	0
	0
	0
	10
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	
	

	GD-22
	Random workshops, seminars and training for Business Community awareness and exchange of views in automation process
Y-2 to Y-5
	Nos
	To be decided at the time of procurement
	DPM
(NCT)
	PD/HOPE
	GOB/WB
	05.00
	Planned Dates
	x
	-
	-
	-
	-
	-
	-
	-
	
-


	
	
	
	
	
	
	
	
	Planned Days
	x
	-
	-
	-
	-
	-
	-
	-
	
-


	
	
	
	
	
	
	
	
	Actual Dates
	x
	-
	-
	-
	-
	-
	-
	-
	
-


	GD-23
	Books , magazines and other
	Nos
	To be decided at the time of procurement
	OTM
(NCT)
	PD/HOPE
	GOB/WB
	5.00
	Planned Dates
	x
	12-Oct-15
	02-Nov-15
	16-Nov-15
	25-Nov-15
	01-Dec-15
	07-Jan-16
	-
	20-Mar-16

	
	
	
	
	
	
	
	
	Planned Days
	x
	0
	22
	15
	10
	7
	28
	82
	

	
	
	
	
	
	
	
	
	Actual Dates
	x
	
	
	
	
	
	
	
	




1
*Chairman, NBR, MoF is the HOPE and the Member, VAT (Policy), NBR is the Project Director of “VAT & SD Act, 2012 Implementation Project”
** Inclusive of applicable taxes viz. IT, VAT etc
*** The budget of 2014-15 need to be added for 2015-16
